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U.S. EPA SUPERFUND PROGRAM
SEMS

Page 1 of 30
ENFORCEMENT SENSITIVE INFORMATION

VERSION: 1.06 Five Year Review Issues and Recommendations Report **** FOR INTERNAL USE ONLY ****
Site Name EPA ID ou FYR Action Action iD Lead Finish (Actuals)
Region: 09 Non Federal Facilities
Region: 09 SFD-71 CA Site Cleanup Section |
ADVANCED MICRO DEVICES, INC. CADO048634059 00 GOVT Five-Year Review FE4 F 09/30/14
Site Primary RPM Name: Schulman, Michael
FYR issues and Recommendations
Criginal Current
. Planned Planned Actual
Affects Prictvnss Parties Completion.  Completion. Completion Verified by
Issue Category Issue Curr Fut Recommendation Impimt  Ovrst Date Date Date Status RPM Date
Remedy Performance Remedy Performance - Other Issue N Y Remedy Performance - Other E E 09/30/16 03/01/24 Under Discussion 10/29/21
Recommendation
Issue QU: 01 [OU - AMD 901/902] The remedy [OU - AMD 901/902] Selected a revised [OU - AMD 901/902] The PRP has submitted [OU - AMD
selected for the Site is no longer cleanup plan and prepare a revised an FFS to EPA, which is currently under 901/902]
being operated. EPA decision document. review.
ADVANCED MICRO DEVICES, INC. CAD048634059 00 GOVT Five-Year Review FES F 09/18/19
Site Primary RPM Name: Schulman, Michael
FYR Issues and Recommendations
Qriginal Current
. Planned Planned Actual
Affects Prictvnss Parties Completion ~ Completion ~ Completion Verified by
Issue Category Issue Curr  Fut Recommendation Implmt  Qvrst Date Date Date Status RPM Date
Remedy Performance Remedy Performance - Other Issue N Y Remedy Performance - Other P E 09/01/22 09/01/22 Ongoing 10/29/21
Recommendation
Issue OU: 01 [Signetics, Inc. [also transferred to [Signetics, Inc.] [also transferred to |Signetics, Inc.] [also transferred to Triple Site] [Signetics, Inc.]
Triple Site] Outdoor air TCE levels Triple Site] : Investigate contributions to [also transferred to
have shown a glenerally upward outdoor air TCE levels from fugitive Triple Site]
trend over time since emissions from the groundwater
regular sampling commenced in treatment system and emissions from
January 2015. the vapor intrusion
mitigation systems.
Remedy Performance Remedy Performance - Other Issue N Y Remedy Performance - Other P E 09/01/22 09/01/25 Ongoing 10/29/21

fssue QU: 01 The remedy selected for the TRW

Site is no longer being operated.

Recommendation

Select a revised remedy which
incorporates long-term stewardship
measures for the current vapor intrusion
mitigation measures in place, as well as
addresses

potential vapor intrusion in the event of
future land use changes.

More time needed to select a revised remedy.

** For purposes of this report, "Complete”, "Addressed in the Next FYR" and "Considered and Not implemented” are considered complete statues for issue/recommendations. Issue/recommendation statuses of
"Ongoing”, "Under Discussion” and "Blank” are considered not complete.

ED_013761_00000816-00001
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Five Year Review Issues and Recommendations Report **** FOR INTERNAL USE ONLY ****

RUN DATE: 01/04/2022
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VERSION: 1.06
Site Name EPA iD ou FYR Action Action ID Lead Finish (Actuals)
Remedy Performance Remedy Performance - Other Issue N Y Repair or add armor to cap P E 09/01/22 09/01/25 Ongoing 10/29/21
Issue OU: 01 [Transferred from TRW Microwave, [Transferred from TRW Microwave, Inc. [Transferred from TRW Microwave, Inc. [Transferred from
Inc. Building 825] The remedy Building 825] Select a revised remedy Building 825] More time needed to selecta  TRW Microwave,
selected for the AMD Site is no which also addresses potential vapor revised remedy. Inc. Building 825]
longer being operated and does not intrusion in the event of future land use
address vapor intrusion. changes.

** For purposes of this report, "Complete”, "Addressed in the Next FYR" and "Considered and Not implemented” are considered complete statues for issue/recommendations. Issue/recommendation statuses of
"Ongoing”, "Under Discussion” and "Blank” are considered not complete.

ED_013761_00000816-00002



RUN DATE: 01/04/2022 U.S. EPA SUPERFUND PROGRAM Page 3 of 30

DW REFRESH DATE: 01/04/2022 11:15:54 SEMS ENFORCEMENT SENSITIVE INFORMATION

VERSION: 1.06 Five Year Review Issues and Recommendations Report **** FOR INTERNAL USE ONLY ****

Site Name EPA ID ou FYR Action Action iD Lead Finish (Actuals)
ADVANCED MICRO DE\/|CES, INC. (BU|LD|NG 915) CATO080034234 00 GOVT Five-Year Review FE4 F 09/15/14

Site Primary RPM Name: Poalinelli, Edwin

FYR Issues and Recommendations

Original Current
) Planned Planned Actual
Affects Prictvnss Parties Completion ~ Completion  Completion Verified by
Issue Category [ssue Curr Fut Recommendation Impimt Ovrst Date Date Date Status RPM Date
Remedy Performance Remedy Performance - Other Issue N Y Determine the need for further response E E 09/30/19 09/30/22 Under Discussion 11/01/21
action(s)
Issue OU: 01 A State MCL for hexavalent An Explanation of Significant Under discussion
chromium has recently been Differences should be issued to set
established and the MCLs new clean up goals for the chemicals
for chloroform, ethylbenzene and considering the new MCLs.
1,2,4-trichlorobenzene has
changed.
Remedy Performance Remedy not likely to achieve N Y Remedy Performance - Other E B 09/30/19 09/30/25 Under Discussion 11/01/21
remediation goals Recommendation
Issue QU: 01 Establish a broader strategy for Clean-up progress at the AMD 915 Site is
groundwater restoration for the compromised by contamination from the
AMD 915 upgradient sites. upgradient Signetics Site. EPA negotiated an
AOC with the RP for Signetics, effective
March 15, 2019, for a groundwater FFS, with
the goal of exploring newer groundwater
treatment technologies to accelerate the pace
of the long-term groundwater cleanup and, by
extension, cleanup of the neighboring Sites,
including the AMD 915 Site.
ADVANCED MICRO DEVICES, INC. (BUILDING 915) CAT080034234 00 GOVT Five-Year Review FE9 F 09/18/19

Site Primary RPM Name: Poalinelli, Edwin

FYR Issues and Recommendations

Original Current
. Planned Planned Actual
Affects Prictvnss Parties Completion ~ Completion ~ Completion Verified by
Issue Category Issue Curr Fut Recommendation Impimt Ovrst Date Date Date Status RPM Date
Remedy Performance Remedy Performance - Other Issue N Y Remedy Performance - Other 0] 0] 09/01/24 09/01/24 Ongoing 11/01/21
Recommendation
fssue QU: 01 The remedy selected for the AMD Select a revised cleanup plan which
915 DeGuigne Drive Superfund Site incorporates long-term
does not stewardship measures for the current
address vapor intrusion. vapor intrusion mitigation measures in
place, as well

as addresses potential vapor intrusion
in the event of future land use changes.

** For purposes of this report, "Complete”, "Addressed in the Next FYR" and "Considered and Not implemented” are considered complete statues for issue/recommendations. Issue/recommendation statuses of
"Ongoing”, "Under Discussion” and "Blank” are considered not complete.

ED_013761_00000816-00003



RUN DATE: 01/04/2022 U.S. EPA SUPERFUND PROGRAM Page 4 of 30

DW REFRESH DATE: 01/04/2022 11:15:54 SEMS ENFORCEMENT SENSITIVE INFORMATION

VERSION: 1.06 Five Year Review Issues and Recommendations Report **** FOR INTERNAL USE ONLY ****

Site Name EPA ID ou FYR Action Action iD Lead Finish (Actuals)
ATLAS ASBESTOS MINE CAD980496863 00 GOVT Five-Year Review FES F 09/15/21

Site Primary RPM Name: Aisling, Kathleen

FYR Issues and Recommendations

Original Current
. Planned Planned Actual

Affects Prictvnss Farties Completion Completion ~ Completion Verified by
Issue Category [ssue Curr Fut Recommendation Impimt Ovrst Date Date Date Status RPM Date
Other Other Issue (uncategorized) N Y Other Recommendation E E 12/31/22 12/31/22 Ongoing 09727121

(uncategorized)
Issue OU: 01, 02 No Site inspection was completed Complete a Site inspection once travel
due to Covid 19 travel restrictions. restrictions have been lifted.

** For purposes of this report, "Complete”, "Addressed in the Next FYR" and "Considered and Not implemented” are considered complete statues for issue/recommendations. Issue/recommendation statuses of
"Ongoing”, "Under Discussion” and "Blank” are considered not complete.

ED_013761_00000816-00004
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U.S. EPA SUPERFUND PROGRAM
SEMS

Page 5 of 30
ENFORCEMENT SENSITIVE INFORMATION

VERSION: 1.06 Five Year Review Issues and Recommendations Report **** FOR INTERNAL USE ONLY ****
Site Name EPA ID ou FYR Action Action iD Lead Finish (Actuals)
BROWN & BRYANT, INC. (ARVIN PLANT) CAD052384021 00 GOVT Five-Year Review FE4 F 09/08/16
Site Primary RPM Name: Aisling, Kathleen
FYR Issues and Recommendations
Original Current
) Planned Planned Actual
Affects Prictvnss Parties Completion ~ Completion  Completion Verified by
Issue Category [ssue Curr Fut Recommendation Impimt Ovrst Date Date Date Status RPM Date
Institutional Controls Institutional controls - Other Issue N Y Institutional Controls - Other E E 06/01/21 06/01/23 Ongoing 10/12/21
Recommendation
Issue OU: 01 Institutional controls required by the Implement institutional controls as During Dec 2018 discussion, state wanted to
QU-1 ROD, in the form of land use specified in OU-1 ROD. wait until ESD or ROD amendment was
covenants completed before completing LUC. Changed
prohibiting residential use and due date to 2023.
ensuring the integrity of the remedy,
have not yet been
implemented.
Institutional Confrols Institutional controls - Other Issue N Y Institutional Controls - Other E E 06/01/21 06/01/23 Under Discussion 10/12/21
Recommendation
fssue QU: 02 Institutional controls required by the Implement institutional controls as Currently in discussions with State on how to Discussed with
OU-2 ROD, in the form of land use specified in OU-2 ROD. do this or whether its even possible. Revise DTSC on
controls on the date to 2023. December 13,
Site and nearby properties to limit 2018.
use of B-zone groundwater.
Remedy Performance Remedy Performance - Other Issue N Y Remedy Performance - Other E E 06/01/20 09/30/22 Under Discussion 10/12/21
Recommendation
Issue QU: 02 Downgradient B-zone wells show Contractors will submit updated RI/FS Evaluating alternative remedies and installing Delays due fo
increasing trends which indicated that will evaluate different cheanup new wells as part of evaluation process. Covid have slowed
MNA may not be alternatives for B-Zone during 2020. the work. Expect
sufficient to reduce concentrations OU2 RIFS by
in the B-zone to below drinking 9/30/2022.
water standards.
Remedy Performance Remedy Performance - Other Issue N Y Remedy Performance - Other E E 06/01/20 09/30/22 Under Discussion 10/12/21

Recommendation

Issue OU: 02 Recent spike in 1,2-DCP
concentrations in WB2-1 and trends
in downgradient B-zone

wells (e.g. PWB-13A, PWB-15 and
PWB-16) have recently indicated
increasing COC

concentrations.

Investigate the increased
concentrations of COCs to determine
the source

and whether MNA will be able to
achieve the remedial action objectives
with increased

concentrations.

Monitoring from 2017-2019 indicates
concentrations have greatly decreased since
continuous pumping started in late 2015.
Wells abandoned by City of Arvin in May 2021
(gathering data to see if that helped). Revise
date to 9/30/2022.

** For purposes of this report, "Complete”, "Addressed in the Next FYR" and "Considered and Not implemented” are considered complete statues for issue/recommendations. Issue/recommendation statuses of

"Ongoing”, "Under Discussion” and "Blank” are considered not complete.

ED_013761_00000816-00005
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Page 6 of 30

ENFORCEMENT SENSITIVE INFORMATION
** FOR INTERNAL USE ONLY **

Site Name EPA ID ou FYR Action Action iD Lead Finish (Actuals)
Remedy Performance Remedy Performance - Other [ssue N Y Remedy Performance - Other E E 06/01/20 09/30/22 Under Discussion 10/12/21
Recommendation

Issue QU: 02 Background B-zone groundwater Conduct an investigation to assess the Due to delays caused by Covid, update to

concentrations for 1,2,3- impact of background concentrations CSM has been delayed. Revised RIFS now

trichloropropane are above the on the ability for the remedy to be planned for completion by 9/30/2022.

selected cleanup levels. completed.
BROWN & BRYANT, INC. (ARVIN PLANT) CAD052384021 00 GOVT Five-Year Review FE5 F 09/15/21

Site Primary RPM Name: Aisling, Kathleen
FYR Issues and Recommendations
Original Current
i Planned Planned Actual
Affects Prictvnss Earties Completion  Completion.  Completion Verified by

Issue Category Issue Curr Fut Recommendalion Impimt Qvrst Date Date Date Status EPM Date
Institutional Controls Entity for implementing institutional N Y Identify Entity responsible for E E 06/01/26 06/01/26 Ongoing 09727/21

controls not identified Implementing ICs
Issue QU: 01 The institutional controls from the Identify the owner of former plant

1993 ROD have not been property or develop a legal or

implemented because the owner for governmental mechanism to prevent

former plant property cannot be exposure to the on-site soils and to

located. The 1993 ROD requires maintain the current remedy.

institutional controls on the former

plant property that prohibit

residential use and that ensure the

RCRA-cap is maintained.
Institutional Controls Institutional controls not identified or N Y Institutional Controls - Other E E 06/01/26 06/01/26 Ongoing 09/27/21

defined Recommendation
Issue QU: 02 The institutional controls from the To the extent possible, develop

2007 ROD have not been governmental controls that restrict the

implemented because the property installation of new wells within %2 mile of

owner for the Site cannot be located the Site.

and because restricting the use of

existing wells within ¥z mile of the

Site might not be implementable.
Monitoring Monitoring - Other N Y Reconstruct monitoring wells E E 10/30/22 10/30/22 Ongoing 09727/21
Issue OU: 02 Issue: There are four wells as If cross contamination is occurring,

potentially being screened across
the aquitard between the A-zone

and B-zone and allowing vertical

migration of the impacted A-zone
groundwater to the B-zone

cross screened wells should be
abandoned to mitigate A-zone
contamination from acting as a
continuing source of contamination to
the B-zone. The need to monitor
groundwater levels and flow directions
may merit the replacement of the
abandoned wells.

** For purposes of this report, "Complete”, "Addressed in the Next FYR" and "Considered and Not implemented” are considered complete statues for issue/recommendations. Issue/recommendation statuses of
"Ongoing”, "Under Discussion” and "Blank” are considered not complete.

ED_013761_00000816-00006



RUN DATE: 01/04/2022 U.S. EPA SUPERFUND PROGRAM Page 7 of 30

DW REFRESH DATE: 01/04/2022 11:15:54 SEMS ENFORCEMENT SENSITIVE INFORMATION

VERSION: 1.06 Five Year Review Issues and Recommendations Report **** FOR INTERNAL USE ONLY ****

Site Name EPA ID ou FYR Action Action iD Lead Finish (Actuals)
COALINGA ASBESTOS MINE CAD980817217 00 GOVT Five-Year Review FES F 09/15/21

Site Primary RPM Name: Aisling, Kathleen

FYR Issues and Recommendations

Original Current
. Planned Planned Actual

Affects Prictvnss Farties Completion Completion ~ Completion Verified by
Issue Category [ssue Curr Fut Recommendation Impimt Ovrst Date Date Date Status RPM Date
Other Other Issue (uncategorized) N Y Other Recommendation E E 12/31/22 12/31/22 Ongoing 09727121

(uncategorized)
Issue OU: 01, 02 No Site inspection was completed Complete a Site inspection once travel
due to Covid 19 travel restrictions. restrictions have been lifted.

** For purposes of this report, "Complete”, "Addressed in the Next FYR" and "Considered and Not implemented” are considered complete statues for issue/recommendations. Issue/recommendation statuses of
"Ongoing”, "Under Discussion” and "Blank” are considered not complete.

ED_013761_00000816-00007



RUN DATE: 01/04/2022 U.S. EPA SUPERFUND PROGRAM Page 8 of 30

DW REFRESH DATE: 01/04/2022 11:15:54 SEMS ENFORCEMENT SENSITIVE INFORMATION

VERSION: 1.06 Five Year Review Issues and Recommendations Report **** FOR INTERNAL USE ONLY ****

Site Name EPA ID ou FYR Action Action iD Lead Finish (Actuals)
FAIRCHILD SEMICONDUCTOR CORP. (SOUTH SAN JOSE PLANT) CAD097012298 00  GOVT Five-Year Review FE4 F 09/30/09

Site Primary RPM Name: Poalinelli, Edwin

FYR Issues and Recommendations

Original Current
) Planned Planned Actual
Affects Prictynss Parties Completion ~ Completion ~ Completion Verified by

Issue Category [ssue Curr Fut Recommendation Impimt Ovrst Date Date Date Status RPM Date
Changed Site New contaminant was found N Y Evaluate remedy change S E 12/31112 09/30/22 Under Discussion 11/01/21
Conditions
Issue OU: 01 1,4-dioxane is present in the Finalize the FFS and amend the ROD EPA and the State provided additional

contaminated groundwater plume, to reflect a change in remedy. technical comments to the RP in March 2019.

inside the slurry wall, but is not

identified in the ROD and does not

have a clean-up level.
FAIRCHILD SEMICONDUCTOR CORP. (SOUTH SAN JOSE PLANT) CAD097012298 00  GOVT Five-Year Review FE8 F 09/12/19

Site Primary RPM Name: Poalinelli, Edwin
FYR Issues and Recommendations
Original Current
) Planned Planned Actual
Affects Prictynss Parties Completion ~ Completion ~ Completion Verified by

Issue Category Issue Curr Fut Recommendation Impimt Ovrst Date Date Date Status RPM Date
Changed Site Changed site condition - Other N Y Changed Site Conditions - Other P S 09/01/24 09/01/24 Ongoing 11/01/21
Conditions Issue Recommendation
Issue OU: 01 1,4-dioxane is present in Evaluate inclusion of 1 4-dioxane. 1,1-

groundwater inside and outside of DCA, 1,2-DCA, and vinyl

the slurry wall, likely due chloride as contaminants of concern

to rising groundwater levels, but is with cleanup levels in an amended

not identified as a contaminant of ROD.

concern in the ROD

and does not have a cleanup level.

In addition, 1,1-DCA, 1,2-DCA, and

vinyl chiloride

exceed California MCLs at the Site,

but are not identified in the ROD as

contaminants of

concern
Remedy Performance Remedy Performance - Other [ssue N Y Remedy Performance - Other E S 09/01/24 09/01/24 Ongoing 11/01/21

Recommendation

Issue QU: 01 The selected remedy of pump and Finalize the Focused Feasibility Study

treat has not been operational since and issue a ROD Amendment

1993, and selecting a new remedial action.

some contaminant concentrations
within the slurry wall exceed
cleanup standards and do

not show decreasing trends

** For purposes of this report, "Complete”, "Addressed in the Next FYR" and "Considered and Not implemented” are considered complete statues for issue/recommendations. Issue/recommendation statuses of
"Ongoing”, "Under Discussion” and "Blank” are considered not complete.

ED_013761_00000816-00008
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VERSION: 1.06

Site Name

FRESNO MUNICIPAL SANITARY LANDFILL

U.S. EPA SUPERFUND PROGRAM
SEMS
Five Year Review Issues and Recommendations Report

EPA ID ou FYR Action

CAD980636914 00 GOVT Five-Year Review
Site Primary RPM Name: Ruelas, Cynthia

Page 9 of 30

ENFORCEMENT SENSITIVE INFORMATION

Action ID

FE4

**** FOR INTERNAL USE ONLY ***
Lead Finish (Actuals)

F 08/28/20

FYR Issues and Recommendations

** For purposes of this report, "Complete”, "Addressed in the Next FYR" and "Considered and Not implemented” are considered complete statues for issue/recommendations. Issue/recommendation statuses of
"Ongoing”, "Under Discussion” and "Blank” are considered not complete.

ED_013761_00000816-00009
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DW REFRESH DATE: 01/04/2022 11:15:54 SEMS ENFORCEMENT SENSITIVE INFORMATION
VERSION: 1.06 Five Year Review Issues and Recommendations Report **** FOR INTERNAL USE ONLY ****
Site Name EPA ID ou FYR Action Action iD Lead Finish (Actuals)
Original Current
) Planned Planned Actual
Affects Prictynss Parties Completion ~ Completion ~ Completion Verified by
Issue Category Issue Curr Fut Recommendation impimt  Ovrst Date Date Date Status RPM Date
Monitoring Monitoring not being conducted N Y Conduct additional sampling P E 03/01/22 03/01/22 Ongoing 10/14/21
Issue QU: 01 Monitor the perimeter gas wells for The 2020 FYR for
volatile organic compounds gas the Fresno Sanitary
as well as methane. Landfill
recommended
sampling the

perimeter probes at
the site for VOCs;
previous to that,
methane was being
used as a proxy to
determine
presence/absence
of VOCs. There
are 13 perimeter
probes around the
landfill with 3 depth
intervals at each
probe. EPA
selected 4 locations
to be sampled.
Samples were
collected in May
2021 for VOC gas
(method TO-15).
The results
indicated that 3 of
the samples had
detections above
screening levels.
EPA requested
additional sampling
at 5 perimeter
probe locations.
This sampling was
carried out in
September 2021,
and we are
awaiting results
from the PRP.

EPA will then
evaluate the resulls
and determine if
this is sufficient in
evaluating risk to
receptors at or near
the site.

** For purposes of this report, "Complete”, "Addressed in the Next FYR" and "Considered and Not implemented” are considered complete statues for issue/recommendations. Issue/recommendation statuses of
"Ongoing”, "Under Discussion” and "Blank” are considered not complete.

ED_013761_00000816-00010
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Site Name EPAID ou FYR Action Action iD Lead Finish (Actuals)
FRONTIER FERTILIZER CADO71530380 00 GOVT Five-Year Review FE1 F 09/26/12
Site Primary RPM Name: Handley, Bianca
FYR Issues and Recommendations
Original Current
) Planned Planned Actual
Affects Prictynss Parties Completion ~ Completion ~ Completion Verified by
Issue Category Issue Curr Fut Recommendation Impimt  Ovrst Date Date Date Status RPM Date
Institutional Controls Institutional controls - Other Issue N Y Institutional Controls - Other B E 12/28/13 09/30/22 Under Discussion 11/03/21
Recommendation
Issue OU: 01 Potential difficulties in obtaining After extraction system upgrades are More time needed for negotiations
deed restriction from owners. complete, initiate negotiations with
property owners.
FRONTIER FERTILIZER CADO071530380 00 GOVT Five-Year Review FE2 F 09/15/17
Site Primary RPM Name: Handley, Bianca
FYR Issues and Recommendations
Original Current
) Planned Planned Actual
Affects Prictvnss Parties Completion ~ Completion. ~ Completion Verified by
Issue Category [ssue Curr Fut Recommendation Impimt  Ovrst Date Date Date Status RPM Date
Institutional Controls Institutional controls - Other Issue N Y Institutional Controls - Other S E 09/01/20 09/30/22 Ongoing 11/03/21
Recommendation
Issue QU 01 Deed restrictions are not in place on Deed restrictions should be placed on Delay due to time constraints.
all parcels. Although DTSC the site to ensure long
currently term protectiveness.
has land use restrictions in place to
protect the site in the short term,
this does not
ensure long term site
protectiveness.
Other Other Issue (uncategorized) N Y Other Recommendation B E 09/01/21 09/01/22 Ongoing 11/03/21
(uncategorized)
Issue QU: 01 The current cleanup level for TCP is Evaluate the long-term protectiveness More time needed for the evaluation.

outside EPA's acceptable risk
range.

of the remedy with

respect to groundwater, in light of the
new MCL and lower detection limits;
and

consider a new remedy, if appropriate.

** For purposes of this report, "Complete”, "Addressed in the Next FYR" and "Considered and Not implemented” are considered complete statues for issue/recommendations. Issue/recommendation statuses of
"Ongoing”, "Under Discussion” and "Blank” are considered not complete.

ED_013761_00000816-00011
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VERSION: 1.06 Five Year Review Issues and Recommendations Report **** FOR INTERNAL USE ONLY ****

Site Name EPA ID ou FYR Action Action iD Lead Finish (Actuals)
INDUSTRIAL WASTE PROCESSING CAD980736284 00 GOVT Five-Year Review FE4 F 09/19/19

Site Primary RPM Name: Diemer, Katherina

FYR Issues and Recommendations

Original Current
) Planned Planned Actual
Affects Prictvnss Parties Completion ~ Completion  Completion Verified by
Issue Category [ssue Curr Fut Recommendation Impimt Ovrst Date Date Date Status RPM Date
Other Other Issue (uncategorized) N Y Other Recommendation E E 09/01/22 09/01/22 Ongoing 10/13/21
(uncategorized)

Issue OU: 01 Elevated levels of sub-slab soil gas Evaluate options fo ensure Ongoing. SSDS

concentrations and the presences protectiveness of human health from was installed and is

of TCE and unacceptable indoor air concentrations functioning

PCE in indoor air samples indicates and consider selecting a final remedy fo properly. Samples

that a complete indoor air pathway address just taken to

exists. the risk. determine

effectiveness.

** For purposes of this report, "Complete”, "Addressed in the Next FYR" and "Considered and Not implemented” are considered complete statues for issue/recommendations. Issue/recommendation statuses of
"Ongoing”, "Under Discussion” and "Blank” are considered not complete.

ED_013761_00000816-00012
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DW REFRESH DATE: 01/04/2022 11:15:54 SEMS ENFORCEMENT SENSITIVE INFORMATION

VERSION: 1.06 Five Year Review Issues and Recommendations Report **** FOR INTERNAL USE ONLY ****

Site Name EPA ID ou FYR Action Action iD Lead Finish (Actuals)
INTERSIL INC./SIEMENS COMPONENTS CADO041472341 00 GOVT Five-Year Review FES F 09/28/20

Site Primary RPM Name: Schulman, Michael

FYR Issues and Recommendations

Original Current
. Planned Planned Actual
Affects Prictvnss Farties Completion Completion ~ Completion Verified by
Issue Category [ssue Curr Fut Recommendation Impimt Ovrst Date Date Date Status RPM Date
Monitoring Monitoring not being conducted N Y Install new groundwater monitoring P S 12/30/24 12/30/24 Ongoing 10/29/21
wells
Issue OU: 01 Install additional monitoring wells to

delineate groundwater contamination
within the A1 and A3 Zones of the
Resaturated Interval, south of Forge
Drive within the former Intersil property.

** For purposes of this report, "Complete”, "Addressed in the Next FYR" and "Considered and Not implemented” are considered complete statues for issue/recommendations. Issue/recommendation statuses of
"Ongoing”, "Under Discussion” and "Blank” are considered not complete.

ED_013761_00000816-00013
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VERSION: 1.06 Five Year Review Issues and Recommendations Report **** FOR INTERNAL USE ONLY ****

Site Name EPA ID ou FYR Action Action iD Lead Finish (Actuals)
MCCOLL CAD980498695 00 GOVT Five-Year Review FE5 F 09/27/17

Site Primary RPM Name: Davis, Sp

FYR Issues and Recommendations

Original Current
) Planned Planned Actual

Affects Prictvnss Parties Completion ~ Completion  Completion Verified by
Issue Category [ssue Curr Fut Recommendation Impimt Ovrst Date Date Date Status RPM Date
Remedy Performance Remedy Performance - Other Issue N Y Remedy Performance - Other E E 12/30/20 09/30/22 Under Discussion 11/02/21

Recommendation
Issue OU: 04 TBA is considered a possible Delineate the extent of TBA in the B Due to COVID-19, field work will begin later  Work plan has
emerging contaminant at the site and C zone aquifer. this year 2021. been approved.

and may

potentially indicate the leading edge
of the contaminant plume within the
B and C level

aquifers.

** For purposes of this report, "Complete”, "Addressed in the Next FYR" and "Considered and Not implemented” are considered complete statues for issue/recommendations. Issue/recommendation statuses of
"Ongoing”, "Under Discussion” and "Blank” are considered not complete.
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MCCORMICK & BAXTER CREOSOTING CO. CADO009106527 00 GOVT Five-Year Review F 09/24/18
Site Primary RPM Name: Dawson, Jana
FYR Issues and Recommendations
Original
) Planned
Affects Prictvnss Parties Completion Completion Verified by
Issue Category Issue Curr Fut Recommendation Impimt Ovrst Date Status RPM Date
Institutional Controls Institutional controls - Other Issue N Y Institutional Controls - Other S S 09/30/20 Ongoing 10/28/21
Recommendation
Issue OU: 01, 02, 03 The Environmental Land Use Implement a Land Use Covenant on the More time needed for the implementation. Implement a Land
Covenant has not been recorded on property. Use Covenant on

the McCormick and Baxter owned
portion of the property.

the property.

** For purposes of this report, "Complete”, "Addressed in the Next FYR" and "Considered and Not implemented” are considered complete statues for issue/recommendations. Issue/recommendation statuses of

"Ongoing”, "Under Discussion” and "Blank” are considered not complete.
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Site Primary RPM Name: Canteenwala, Eric

Page 16 of 30

ENFORCEMENT SENSITIVE INFORMATION

Action ID

FE7

**** FOR INTERNAL USE ONLY ***
Lead Finish (Actuals)

F 09/24/20

FYR Issues and Recommendations

** For purposes of this report, "Complete”, "Addressed in the Next FYR" and "Considered and Not implemented” are considered complete statues for issue/recommendations. Issue/recommendation statuses of
"Ongoing”, "Under Discussion” and "Blank” are considered not complete.
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Criginal Current
. Planned Planned Actual
Affects Prictvnss Parties Completion ~ Completion. Completion Verified by
Issue Category Issue Curr Fut Recommendation implmt Ovrst Date Date Date Status RPM Date
Remedy Performance MNR not occurring at expected rate N Y Remedy Performance - Other P E 01/01/23 01/01/23 Ongoing 10/25/21
Recommendation
Issue QU: 01 Evaluate remedial optimization or other A meeting with the PRP and their counsel has Under the final
solutions for reaching the ROD cleanup been scheduled for 11/17/2021 to discuss ROD (1996), the
standards within reasonable their legal obligation to perform and present NC PLC areais
timeframes. an analysis to EPA to determine how long supposed to meet

after 2024 they might achieve ROD cleanup ROD cleanup

goals for organic contaminants in the North  standards by 2024

Central area. using the selected
MNA remedy.
However,
recalcitrant
contaminants,
namely 1,4
Dioxane are
currently observed
in wells
downgradient of the
point of compliance
in concentrations
above the ROD
cleanup standard of
1.6 ppb. | have
discussed this
issue with both my
expert technical
consultant and
ORGC site attorney,
Eric Esler. The next
step is to direct the
PRP to complete
an evaluation of
when the ROD
cleanup standards
will be met for the
North Central PLC
area. If the ROD
cleanup standards
can be met withing
a few years of 2024
we would be able
to add a memo to
the file to note that
progress towards
the ROD cleanup
goals is underway,
but may not be met
by the 2024
deadline set in the
ROD. If the ROD

** For purposes of this report, "Complete”, "Addressed in the Next FYR" and "Considered and Not implemented” are considered complete statues for issue/recommendations. Issue/recommendation statuses of
"Ongoing”, "Under Discussion” and "Blank” are considered not complete.
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cleanup standards
are not expected to
be met for several
years to a decade
after the ROD
deadline we will
have to explore
alternative remedy
options such as
adding extraction
wells, changing
existing pumping
regimes to bolster
hydraulic capture or
other alternatives.
This would require
either an ESD or
ROD Amendment.
Our preferred
course of action is
to see if the PRP
can get close to
meeting the ROD
cleanup standards
by 2024 or a few
years later using
the existing
selected remedy.
We will ask them fo
complete a trend
analysis and/or
more frequent well
monitoring to
demonstrate that
this is a feasible
option.

** For purposes of this report, "Complete”, "Addressed in the Next FYR" and "Considered and Not implemented” are considered complete statues for issue/recommendations. Issue/recommendation statuses of
"Ongoing”, "Under Discussion” and "Blank” are considered not complete.
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Remedy Performance MNR not occurring at expected rate N Y Remedy Performance - Other P E 01/01/23 01/01/23 Ongoing 10/25/21
Recommendation
Issue QU: 01 Evaluate remedial optimization or other A meeting with the PRP and their counsel has Under the final
solutions for reaching the ROD cleanup been scheduled for 11/17/2021 to discuss ROD (1996), the
standards within a reasonable their legal obligation o perform and present NC PLC areais
timeframe. an analysis to EPA to determine how long supposed to meet

after 2024 they might achieve ROD cleanup ROD cleanup

goals for organic contaminants in the North  standards by 2024

Central area. using the selected
MNA remedy.
However,
recalcitrant
contaminants,
namely 1,4
Dioxane are
currently observed
in wells
downgradient of the
point of compliance
in concentrations
above the ROD
cleanup standard of
1.6 ppb. | have
discussed this
issue with both my
expert technical
consultant and
ORC site attorney,
Eric Esler. The next
step is to direct the
PRP to complete
an evaluation of
when the ROD
cleanup standards
will be met for the
North Central PLC
area. If the ROD
cleanup standards
can be met withing
a few years of 2024
we would be able
to add a memo to
the file to note that
progress towards
the ROD cleanup
goals is underway,
but may not be met
by the 2024
deadline setin the
ROD. If the ROD
cleanup standards
are not expected to
be met for several
years to a decade

** For purposes of this report, "Complete”, "Addressed in the Next FYR" and "Considered and Not implemented” are considered complete statues for issue/recommendations. Issue/recommendation statuses of
"Ongoing”, "Under Discussion” and "Blank” are considered not complete.
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after the ROD
deadline we will
have to explore
alternative remedy
options such as
adding extraction
wells, changing
existing pumping
regimes to bolster
hydraulic capture or
other alternatives.
This would require
either an ESD or
ROD Amendment.
Our preferred
course of action is
to see if the PRP
can get close to
meeting the ROD
cleanup standards
by 2024 or a few
years later using
the existing
selected remedy.
We will ask them to
complete a trend
analysis and/or
more frequent well
monitoring to
demonstrate that
this is a feasible
option.

Monitoring Monitoring - Other N Y Conduct additional sampling P E 08/05/22 08/05/22 Ongoing 10/25/21

fssue QU: 03 Soil gas migrating. Investigate potential landfill gas
migration near the former Costco
building in the Northeast Area, including
potential partitioning of contaminants
from gas to groundwater and possible
preferential pathways for landfill gas.

** For purposes of this report, "Complete”, "Addressed in the Next FYR" and "Considered and Not implemented” are considered complete statues for issue/recommendations. Issue/recommendation statuses of
"Ongoing”, "Under Discussion” and "Blank” are considered not complete.
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PURITY OIL SALES, INC. CAD980736151 00 GOVT Five-Year Review FE4 F 09/22/16
Site Primary RPM Name: Poalinelli, Chip
FYR Issues and Recommendations
Original Current
) Planned Planned Actual
Affects Prictvnss Parties Completion ~ Completion  Completion Verified by
Issue Category Issue Curr Fut Recommendation Impimt  Ovrst Date Date Date Status RPM Date
Institutional Confrols Institutional controls - Other Issue N Y Institutional Controls - Other P E 09/30/21 09/30/22 Under Discussion 11/04121
Recommendation
Issue OU: 01, 02 Deed restrictions preventing Develop an IC implementation plan and More time needed for the development and
residential uses on on-site and on implement IC’s to implementation of the IC plan.
adjacent prevent damage to the remedy and to
properties have not been prevent residential exposure to
implemented and ownership issues contaminated
may make deed soils on-site and on adjacent properties.
restrictions difficult to implement.
Institutional Confrols Institutional controls - Other Issue N Y Institutional Controls - Other P E 09/30/21 09/30/22 Under Discussion 11/04121
Recommendation
fssue QU: 01 Institutional controls for Develop an IC implementation plan and More time needed for the development and
groundwater restriction on-site have implement IC's o implementation of the I1C plan.
not been prevent pumping of contaminated
implemented and ownership issues groundwater on-site and to eliminate
may make deed restriction difficult potential
to implement. exposure o contaminated groundwater
on-site.
PURITY OIL SALES, INC. CAD980736151 00 GOVT Five-Year Review FE5S F 09/17/21
Site Primary RPM Name: Poalinelli, Chip
FYR issues and Recommendations
Criginal Current
. Planned Planned Actual
Affects Prictvnss Parties Completion.  Completion. Completion Verified by
Issue Category [ssue Curr Fut Recommendation Impimt  Ovrst Date Date Date Status RPM Date
Institutional Controls Institutional controls not N Y Implement Institutional Controls P E 09/30/24 09/30/24 Ongoing 11/04/21
implemented

Issue QU 01, 02 Institutional Controls for on-site

have not been implemented.

EPA should continue to work with
California's Department of Toxic
Substances Control and Fresno County
to develop an institutional control plan
and implement institutional controls to
prevent damage to the remedy and to
prevent residential exposure to
contaminated soils on-site and on
adjacent properties.

** For purposes of this report, "Complete”, "Addressed in the Next FYR" and "Considered and Not implemented” are considered complete statues for issue/recommendations. Issue/recommendation statuses of
"Ongoing”, "Under Discussion” and "Blank” are considered not complete.
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Other Gther Issue (uncategorized) N Y Other Recommendation E E 09/30/22 09/30/22 Ongoing 11/04/21
(uncategorized)
Issue QU: 01, 02 Due to COVID travel restrictions, EPA should conduct a Site Inspection
EPA was not able to conduct a Site once travel restrictions are lifted.

Inspection during the five-year
review period.

Other Other Issue (uncategorized) N Y Other Recommendation P E 12131721 12131721 Ongoing 11/04/21
(uncategorized)
Issue QU: 02 Soil gas sampling for the soil vapor The annual soil gas sampling program
extraction rebound testing has not should resume this fall.

occurred since 2018.

** For purposes of this report, "Complete”, "Addressed in the Next FYR" and "Considered and Not implemented” are considered complete statues for issue/recommendations. Issue/recommendation statuses of
"Ongoing”, "Under Discussion” and "Blank” are considered not complete.
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SAN FERNANDO VALLEY (AREA 1) CAD980894893 00 GOVT Five-Year Review FES F 09/30/13

Site Primary RPM Name: Handley, Bianca

FYR Issues and Recommendations

Original Current
) Planned Planned Actual
Affects Prictynss Parties Completion ~ Completion ~ Completion Verified by

Issue Category [ssue Curr Fut Recommendation Impimt Ovrst Date Date Date Status RPM Date
Changed Site Changed site condition - Other N Y Changed Site Conditions - Other E B 06/30/16 12/31/21 Under Discussion 11/03/21
Conditions Issue Recommendation
Issue OU: 02 The Second Interim Remedy (2009) Address chromium contamination in Updated ROD - begun construction

for the NHOU does not explicitly well NH-3 and additional wells as

address treatment of chromium in needed.

well NHE-3. Well NHE-3 remains
off-line pending an evaluation on

how to best address chromium as
part of the remedial design.

** For purposes of this report, "Complete”, "Addressed in the Next FYR" and "Considered and Not implemented” are considered complete statues for issue/recommendations. Issue/recommendation statuses of
"Ongoing”, "Under Discussion” and "Blank” are considered not complete.
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SAN FERNANDO VALLEY (AREA 2) CAD980894901 00 GOVT Five-Year Review FE2 F 09/30/13
Site Primary RPM Name: Sievers, Larry
FYR Issues and Recommendations
Original Current
) Planned Planned Actual
Affects Prictvnss Parties Completion ~ Completion  Completion Verified by
Issue Category Issue Curr Fut Recommendation Impimt  Ovrst Date Date Date Status RPM Date
Monitoring Monitoring - Other Y Y Monitoring - Other Recommendation E E 09/30/18 09/01/22 Ongoing 11/02/21
Issue QU: 02, 03 The vapor intrusion pathway of the Vapor intrusion pathway is currently Delay due to COVID-19 Initial work has
regional groundwater has not been being evaluated. Several rounds of field been reviewed and
evaluated for the Area 2 Site. work have been completed and at least EPA comments
one additional round is being discussed were provided.
to complete evaluation. EPA is evaluating
the need and
extent for additional
PRP-lead field
work.
Remedy Performance Remedy Performance - Other Issue N Y Remedy Performance - Other E E 09/30/16 12/31/23 Ongoing 11/02/21
Recommendation
fssue QU: 02, 03 The remedy is not fully capturing Remedy Enhancement Plan approved Delays due to COVID-19. EPA is evaluating
and containing groundwater by EPA includes: install new extraction the remedy
contamination. well, new monitoring well; relocate WBA performance data
treatment system; optimize extraction being collected;
rates; one year evaluation period monitoring,
operations and
maintenance
SAN FERNANDO VALLEY (AREA 2) CAD980894901 00 GOVT Five-Year Review FE3 F 09/21/18
Site Primary RPM Name: Sievers, Larry
FYR issues and Recommendations
Criginal Current
. Planned Planned Actual
Affects Prictvnss Parties Completion.  Completion. Completion Verified by
Issue Category [ssue Curr Fut Recommendation Impimt  Ovrst Date Date Date Status RPM Date
Other Other Issue (uncategorized) N N Other Recommendation P B 04/30/19 09/21/22 Ongoing 11/02/21

Issue QU: 02, 03 Increasing The vapor intrusion
study is not final; however, several
rounds of field work have been

completed.

(uncategorized)

Complete the Vapor Intrusion Study.

More time needed to complete vapor intrusion Completed initial

study. Additional field

study, need for

study or monitoring evaluation may be needed additional sampling

under evaluation

** For purposes of this report, "Complete”, "Addressed in the Next FYR" and "Considered and Not implemented” are considered complete statues for issue/recommendations. Issue/recommendation statuses of
"Ongoing”, "Under Discussion” and "Blank” are considered not complete.
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SYNERTEK, INC. (BUILDING 1) CAD990832735 00 GOVT Five-Year Review FE4 F 09/27/12
Site Primary RPM Name: Diemer, Katherina
FYR Issues and Recommendations
Original Current
) Planned Planned Actual
Affects Prictvnss Parties Completion ~ Completion  Completion Verified by
Issue Category {ssue Curr Fut Recommendation Impimt  Ovrst Date Date Date Status RPM Date
Monitoring Monitoring - Other N Y Conduct additional sampling P B 10/31113 12/31/21 Under Discussion 10/13/21
Issue QU: 01 There has been a slight increase in The groundwater monitoring program More time needed to evaluate this finding and
1,1-DCE in monitoring well MW29 should be expanded to determine the identify next steps. Additional monitoring
cause of this slight increase. wells were reintroduced into the monitoring
program to assess concentrations and
migration.
Remedy Performance Access controls/security not N Y Remedy Performance - Other S E 03/30/13 12/31/21 Under Discussion 10/13/21
adequate Recommendation
issue QU 01 The existing restrictive covenant is A restrictive covenant should be Pending resolution with Waterboard. Meeting Draft covenant has
not consistent with current state law recorded for the Site that is consistent with RWQB and they will reach out for the been reviewed and
(California Civil Code section 1471) with current California law. new covenant. comments
which establishes the framework for provided. Awaiting
environmental covenantis in response to
California. comments.
Remedy Performance Remedy not fully implemented N Y Remedy Performance - Other P B 12/31114 12/31/21 Under Discussion 10/13/21
Recommendation
fssue QU: 01 The SCR and ROD specify the final Currently pilot testing of an alternative FS submitted - Undergoing State/EPA review.
remedial action plan for the site to remedy, EISB, is underway. A
be a GWET system, which has not feasibility study is needed to evaluate
operated since 2001. alternative remedies to GWET and
provided the basis for amending the
ROD.
SYNERTEK, INC. (BUILDING 1) CAD990832735 00 GOVT Five-Year Review FE5 F 09/27/17
Site Primary RPM Name: Diemer, Katherina
FYR Issues and Recommendations
Original Current
. Planned Planned Actual
Affects Prictvnss Parties Completion ~ Completion ~ Completion Verified by
Issue Category {ssue Curr Fut Recommendation Implmt  Qvrst Date Date Date Status RPM Date
Remedy Performance Remedy Performance - Other Issue N Y Remedy Performance - Other B B 09/07/20 12131121 Under Discussion 10/13/21

Issue OU: 01 The selected remedy will not
achieve remedial action objective of
groundwater

restoration for future potential use

as drinking water.

Recommendation

Select a new remedy by issuing a
decision document.

Remedy was selected by Water Board. A
RODA is needed.

** For purposes of this report, "Complete”, "Addressed in the Next FYR" and "Considered and Not implemented” are considered complete statues for issue/recommendations. Issue/recommendation statuses of
"Ongoing”, "Under Discussion” and "Blank” are considered not complete.
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TRIPLE SITE CANO000900265 00 GOVT Five-Year Review FE1 F 09/18/19
Site Primary RPM Name: Schulman, Michael
FYR Issues and Recommendations
Original Current
) Planned Planned Actual
Affects Prictvnss Parties Completion ~ Completion  Completion Verified by

Issue Category {ssue Curr Fut Recommendation Impimt  Ovrst Date Date Date Status RPM Date
Changed Site Changed site condition - Other N Y Changed Site Conditions - Other P E 09/01/22 09/01/25 Ongoing 10/29/21
Conditions Issue Recommendation
Issue OU: 01, 02 Indoor air sampling results indicate Select a revised remedy which More time needed for selection of revised

that the vapor intrusion pathway is addresses vapor intrusion. remedy.

complete in

buildings in the Offsite OU
Remedy Performance Remedy Performance - Other Issue N Y Remedy Performance - Other P E 09/01/22 09/01/25 Ongoing 10/29/21

Recommendation

Issue QU: 01, 02 The remedy selected for the Offsite Conduct remedy performance More time needed to conduct remedy

OU will not be able to achieve the optimization efforts, after investigating performance optimization efforts.

remedial whether hydrogeology is adequately

action objective of restoration of characterized. A revised remedy may

groundwater in a reasonable be needed to

timeframe, as defined in the achieve the RAOs.

ROD.
Remedy Performance Remedy Performance - Other Issue N Y Remedy Performance - Other P E 09/01/22 09/01/22 Ongoing 10/29/21

Issue QU 01, 02 Outdoor air TCE levels have shown
a generally upward trend over time
since

regular sampling commenced in

January 2015.

Recommendation

Investigate contributions to outdoor air
TCE levels from fugitive

emissions from the groundwater
treatment system and emissions from
the vapor intrusion

mitigation systems.

** For purposes of this report, "Complete”, "Addressed in the Next FYR" and "Considered and Not implemented” are considered complete statues for issue/recommendations. Issue/recommendation statuses of
"Ongoing”, "Under Discussion” and "Blank” are considered not complete.
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Changed Site Changed site condition - Other N N Conduct additional studies E 09/30/15 12/30/23 Ongoing 10/29/21

Conditions Issue
Issue QU: 02 [Transferred from Advanced Micro [Transferred from Advanced Micro [Transferred from Advanced Micro Devices, [Transferred from
Devices, Inc.] Groundwater Devices, Inc.] Conduct additional vapor Inc.] A protectiveness determination of the Advanced Micro
concentrations in the off-site plume intrusion assessments at the site. remedy at the OOU cannot be made at this  Devices, Inc.]
indicate a potential for vapor time until further information is obtained.
intrusion in an area with 4 schools Vapor infrusion assessments must be
and over 100 residences. There conducted to determine if indoor air pathways
has been limited indoor air sampling are complete. If unacceptable levels are
in the area. encountered in a particular building, mitigation
plans will be implemented to ensure that
levels of VOCs in indoor air are protective.
EPA began a vapor intrusion assessment and
completed this effort in September 2019 by
negotiating an AOC with the RPs to require
preemptive mitigation of 40 residential
buildings in the highest Vl-risk area of the
00U, rather than back-and-forth monitoring
indefinitely. To date, more than 20 school and
residential mitigation systems have been
installed. O&M inspections are ongoing in
mitigated buildings. Need to complete two
winter sampling events.
Changed Site Changed site condition - Other N Y Changed Site Conditions - Other E 09/01/22 09/01/25 Under Discussion 10/29/21
Conditions Issue Recommendation
Issue QU: 02 [Transferred from TRW Microwave, [Transferred from TRW Microwave, Inc. [Transferred from TRW Microwave, Inc. [Transferred from
Inc. Building 825] Indoor air Building 825] Select a revised remedy Building 825] More time needed to selecta  TRW Microwave,
sampling results indicate that the which addresses vapor intrusion. revised remedy which addresses vapor Inc. Building 825]
vapor intrusion pathway is complete intrusion.
in buildings in the Offsite OU
Changed Site Changed site condition - Other N Changed Site Conditions - Other E 09/01/22 09/01/25 Ongoing 10/29/21
Conditions Issue Recommendation
fssue QU: 02 [Transferred from Advanced Micro [Transferred from Advanced Micro [Transferred from Advanced Micro Devices, [Transferred from
Devices, Inc.] Indoor air sampling Devices, Inc.] Select a revised remedy Inc.] More time needed to select a revised Advanced Micro
results indicate that the vapor which addresses vapor intrusion. remedy which addresses vapor intrusion. Devices, Inc.]
intrusion pathway is complete in
buildings in the Offsite OU.
Remedy Performance Remedy Performance - Other Issue N Remedy Performance - Other E 09/01/22 09/01/25 Ongoing 10/29/21

Issue QU 02

[Transferred from Advanced Micro
Devices, Inc.] The remedy selected
for the Offsite OU will not be able to
achieve the remedial action
objective of restoration of
groundwater in a reasonable
timeframe, as defined in the ROD.

Recommendation

[Transferred from Advanced Micro
Devices, Inc.] : Conduct remedy
performance optimization efforts, after
investigating

whether hydrogeology is adequately
characterized. A revised remedy may
be needed to

achieve the RAOs.

[Transferred from Advanced Micro Devices,
Inc.] More time needed to conduct remedy
performance optimization efforts.

[Transferred from
Advanced Micro
Devices, Inc.]

** For purposes of this report, "Complete”, "Addressed in the Next FYR" and "Considered and Not implemented” are considered complete statues for issue/recommendations. Issue/recommendation statuses of
"Ongoing”, "Under Discussion” and "Blank” are considered not complete.
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Remedy Performance Remedy Performance - Other Issue N Y Remedy Performance - Other P E 09/01/22 09/01/25 Ongoing 10/29/21
Recommendation
Issue QU: 02 [Transferred from TRW Microwave, [Transferred from TRW Microwave, Inc. [Transferred from TRW Microwave, Inc. [Transferred from
Inc. Building 825] The remedy Building 825] onduct remedy Building 825] More time needed to conduct ~ TRW Microwave,
selected for the Offsite OU will not performance optimization efforts, after remedy performance optimization efforts. Inc. Building 825]
be able to achieve the remedial investigating
action objective of restoration of whether hydrogeology is adequately
groundwater in a reasonable characterized. A revised remedy may
timeframe, as defined in the ROD. be needed to achieve the RAOs.
Remedy Performance Remedy Performance - Other Issue N Y Remedy Performance - Other P E 09/01/22 09/01/22 Ongoing 10/29/21
Recommendation
Issue QU: 02 [Transferred from Advanced Micro [Transferred from Advanced Micro Transferred from Advanced Micro Devices,  Transferred from
Devices, Inc.] Outdoor air TCE Devices, Inc.] : Investigate contributions Inc.] Advanced Micro
levels have shown a generally to outdoor air TCE levels from fugitive Devices, Inc.]
upward trend over time since emissions from the groundwater
regular sampling commenced in treatment system and emissions from
January 2015. the vapor intrusion

mitigation systems.

Remedy Performance Remedy Performance - Other Issue N Y Remedy Performance - Other P E 09/01/22 09/01/22 Ongoing 10/29/21
Recommendation
Issue OU: 02 [Transferred from TRW Microwave, [Transferred from TRW Microwave, Inc. [Transferred from TRW Microwave, Inc. [Transferred from
Inc. Building 825] Outdoor air TCE Building 825] Investigate contributions Building 825] TRW Microwave,
levels have shown a generally to outdoor air TCE levels from fugitive Inc. Building 825]
upward trend over time since emissions from the groundwater
regular sampling commenced in treatment system and emissions from
January 2015. the vapor intrusion

mitigation systems.

** For purposes of this report, "Complete”, "Addressed in the Next FYR" and "Considered and Not implemented” are considered complete statues for issue/recommendations. Issue/recommendation statuses of
"Ongoing”, "Under Discussion” and "Blank” are considered not complete.
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Site Name EPA iD FYR Action Action ID Lead Finish (Actuals)
TRW MICROWAVE, INC (BUILDING 825) CADO009159088 GOVT Five-Year Review FES F 09/18/19
Site Primary RPM Name: Schulman, Michael
FYR Issues and Recommendations
Original Current
Planned Planned Actual
Affects Prictvnss Completion ~ Completion  Completion Verified by
Issue Category {ssue Curr Fut Recommendation Impimt  Ovrst Date Date Date Status RPM Date
Remedy Performance Remedy Performance - Other Issue N Y Remedy Performance - Other P E 09/01/22 09/01/25 Ongoing 10/29/21
Recommendation
Issue OU: 01 [Transferred from Advanced Micro [Transferred from Advanced Micro [Transferred from Advanced Micro Devices, [Transferred from
Devices, Inc.] The remedy selected Devices, Inc.] Select a revised remedy Inc.] More time needed to Select a revised Advanced Micro
for the AMD Site is no longer being which also addresses potential vapor remedy. Devices, Inc.]
operated and does not intrusion in the event of future land use
address vapor intrusion. changes.
Remedy Performance Remedy Performance - Other Issue N Y Remedy Performance - Other P E 09/01/22 09/01/22 Ongoing 10/29/21
Recommendation
fssue QU: 01 [Signetics, Inc.] [also transferred to [Signetics, Inc.] [also transferred to [Signetics, Inc.] [also transferred to Triple Site] [Signetics, Inc.]
Triple Site] Outdoor air TCE levels Triple Site] Investigate contributions to [also transferred to
have shown a generally upward outdoor air TCE levels from fugitive Triple Site]
trend over time since emissions from the groundwater
regular sampling commenced in treatment system and emissions from
January 2015. the vapor intrusion
mitigation systems.
Remedy Performance Remedy Performance - Other Issue N Y Remedy Performance - Other E E 09/30/16 03/01/24 Under Discussion 10/29/21
Recommendation
Issue QU: 01 [Transferred from Advanced Micro [Transferred from Advanced Micro [Transferred from Advanced Micro Devices, [Transferred from
Devices, Inc.] The remedy selected Devices, Inc.] Selected a revised Inc.] RP conducting additional site Advanced Micro
for the Site is no longer being cleanup plan and prepare a revised characterization activities to develop an FFS Devices, Inc.]
operated. EPA decision document. to support a RODA.
Remedy Performance Remedy Performance - Other Issue N Y Remedy Performance - Other P E 09/01/22 09/01/25 Ongoing 10/29/21

Issue QU: 01 The remedy selected for the TRW

Site is no longer being operated.

Recommendation

Select a revised remedy which
incorporates long-term stewardship
measures for the current vapor intrusion
mitigation measures in place, as well as
addresses

potential vapor intrusion in the event of
future land use changes.

More time needed to select a revised remedy.

** For purposes of this report, "Complete”, "Addressed in the Next FYR" and "Considered and Not implemented” are considered complete statues for issue/recommendations. Issue/recommendation statuses of
"Ongoing”, "Under Discussion” and "Blank” are considered not complete.
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Site Name EPA ID ou FYR Action Action iD Lead Finish (Actuals)
WATKINS-JOHNSON CO. (STEWART DIVISION PLANT) CAD980893234 00 GOVT Five-Year Review FE4 F 09/27117

Site Primary RPM Name: Diemer, Katherina

FYR Issues and Recommendations

Original Current
) Planned Planned Actual
Affects Prictynss Parties Completion ~ Completion ~ Completion Verified by
Issue Category [ssue Curr Fut Recommendation Impimt Ovrst Date Date Date Status RPM Date
Institutional Controls Institutional controls not N Y Evaluate IC effectiveness E E 12/31/20 12/31/21 Ongoing 10/13/21
implemented

Issue OU: 01 Once the vapor intrusion evaluation is Ongoing, VI assessment comments are being

completed, determine whether to revise addressed. PRP working on LUCs, ICs, and

the remedy to remove the requirement CMP for final review.

for institutional controls, or to require
the implementation of institutional
controls as provided in the existing
ROD, to achieve long term
protectiveness.

Region 09 CA Site Cleanup Section | Totals
Total Sites: 20 Total Issues Ongoing: 40 Total Issues with No Status Designated: 0 Total Issues (except completed) not 0
verified by RPM within the last 6 months:

Total Reviews: 28 Total Issues Completed: 0 Total Issues Under Discussion: 18 Total Issues/Recommendations Not 0
Complete:

Region 09 Non Federal Facilities Totals
Total Sites: 20 Total Issues Ongoing: 40 Total Issues with No Status Designated: 0 Total Issues (except completed) not 0
verified by RPM within the last 6 months:

Total Reviews: 28 Total Issues Completed: 0 Total Issues Under Discussion: 18 Total Issues/Recommendations Not 0
Complete:

Region 09 Totals
Total Sites: 20 Total Issues Ongoing: 40 Total Issues with No Status Designated: 0 Total Issues (except completed) not 0
verified by RPM within the last 6 months:

Total Reviews: 28 Total Issues Completed: 0 Total Issues Under Discussion: 18 Total Issues/Recommendations Not 0
Complete:

All Totals

Total Sites: 20 Total Issues Ongoing: 40 Total Issues with No Status Designated: 0 Total Issues (except completed) not 0

verified by RPM within the last 6 months:

Total Reviews: 28 Total Issues Completed: 0 Total Issues Under Discussion: 19 Total Issues/Recommendations Not 59
Complete:

** For purposes of this report, "Complete”, "Addressed in the Next FYR" and "Considered and Not implemented” are considered complete statues for issue/recommendations. Issue/recommendation statuses of
"Ongoing”, "Under Discussion” and "Blank” are considered not complete.
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